Chapter 4 Construction Details

Section 80
Section 80 Fences Fences
4-8001 General 4-8001

This section describes the work for constructing barbed wire fence, wire mesh fé&eperal
and chain link fence.

4-8002 Before Work Begins 4-8002

Review the plans, special provisions, and right-of-way agreements for any sp8eiire Work Begins
details. If it is necessary to revise, add, or delete fence on a contract, review the

Highway Design Manudbr the general policy on such actions and consult with the

project engineer if necessary. You should also do the following:

« Do not move, add, or delete gates or openings without first consulting the design
project engineer, the maintenance engineer, and other interested parties. If federal
funds are involved, ensure the Federal Highway Administration (FHWA)
approves any changes.

» Be alert to the necessity of constructing fences to prevent livestock escaping
from adjacent properties. (Section 15-2.05B ofSkendard Specificatiohs

» Compare the planned location with actual field conditions to ensure that fences,
gates, openings, and other fencing items will serve as intended.

* Fences should not obstruct flow in streams or drainage areas.

» ltis also possible to construct fences on top of retaining walls and wing walls.
Wherever this type of construction is necessary, check the location of postholes,
and ensure provision is made for future post installation.

» Upon delivery of the materials to the job site, note whether they are identified
by marks or inspection tags (use Form TL-0624, “Inspection Release Tag”) and
match these marks or tags against Form TL-0029, “Report of Inspection of
Material.” Determine the final acceptability of the fence material as outlined in
the Table 6-2.1 entitled “Inspection of Fabricated and Manufactured Materials”
in Section 6-2, “Acceptance of Manufactured Material and Sampling Methods,”
of the Construction Manua{manual).

* Arrange for necessary control staking when the contractor has submitted the
required survey request.

4-8003 During the Course of Work 4-8003
During work operations, take the following steps: During the Course

* Ensure the grading of areas in which fence is to be placed and the excavatfgnvgprk
high points that interfere with the placing of wire or mesh. However, do not
permit indiscriminate clearing where clearing and grubbing is restricted to the
slope line.
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4-8004

Measurement and
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Payment

» Observe the placing of fence posts. Also, measure the spacing of posts and
sufficiently measure the depth of holes to ensure placement to proper depths.
Note such measurements in the daily report. Spacing should not exceed the
spacing specified or shown in the plans.

» Observe the placement of corner posts and pull posts to ensure they are placed
at required locations and according to specified details. Also, ensure that the
proper type and number of brace posts and diagonal wires are used. The
configuration of the brace posts depends on the distance between the corner
post and the next corner, end, or pull post.

» Decide on which side of the posts the contractor should place fabric when the
side is not specified. For barbed wire and wire mesh fence, the barbed wire or
wire mesh is placed on the property owner’s side of the posts, unless otherwise
shown on plans or in right-of-way agreements. For chain link fence, the fabric
generally is placed on the highway side of the posts. However, the wire or fabric
may be placed on either side, and it is recommended that the maintenance
superintendent be consulted for any preference.

* Inspect the fastening of wire or fabric to ensure the use of specified materials
and methods.

» Ensure fencing is snubbed or guyed at all grade depressions as specified.

4-8004 Measurement and Payment

Keep records and make measurements of fence construction sufficient to support
both partial and final payment. Pay only for completed lengths except for incidental
work as covered in Section 3-9, “Measurement and Payment,” of this manual.

Consider using a tracking system to help prevent duplication or omissions of
guantities.
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